	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
West 8 Led	Feasibility and Concept																														
	Schematic Design																														
	Review Period																														
	Decision for One Bridge Design																														
	Concept Refinement																														
	Concept Approval																														
	Sketch Sessions																														
	Refinement of Site Plan																														
	Refinement of Design Scenarios																														
	Sketch Drawing Package																														
	Opinion of Cost																														
	Geotech Desktop Assessment																														
	Geotech Boring and Report																														
	Agency Engagement																														
MPRB Led	Early Socialization																														
	Public Engagement																														
	Public Hearing																														