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VICTORY PARK SPLASH PAD 

TIMELINE 

SPLASH PAD 

SECTION VIEW

COMMENTS 

FUNDING & SOURCES

North Service 
Area Master Plan 
(NSAMP) Board 

approval including 
splash pad at 
victory park 

FEBRYARY 6th, 
2019

JUNE/JULY 
2019

Ice-cream social 
victory neighbor-
hood association 
(VINA) meeting to 
gather/ share splash 
pad & park layout 
preference

SUMMER 
2019

Loring Elem. School 
building 

addition removed 
the mechanical 

room and compo-
nents of the exisitng 

pool

Victory Park and 
MPS agreement 
establsihed 1980

1974-1976

MPRB & MPS 
understanding to 

provide amenities at 
Victory park 

Wading pool and 
a basketball built 

1976

SUMMER 
2019

MPRB Staff 
removed removed 

the wading pool and 
backfilled the area

Fall 
2019 - CE

Loring School PT 
Conferences Open 

House ViNA
Meeting, Online 

Survey 

November 20th, 
2019

 2019 CIP NPP20 			  $750,000.00
2023 CIP NPP20 			  $200,000.00
2023 DIBBLE-HORNSTEIN $ 3,066.00
PARKLAND DEDICATION FUND 

Commissioner request MPRB 
staff to prepare and submit by 
its first regular meeting in 2020 
a process of further engagement 
aimed at quantifying and dis-
cerning support of the water play 
feature to be included in Victory 
Park and the concept design was 
rejected. Resolution 2019-411

December 18th, 
2019

Victory Park  splash 
pad  concept plan 

public hearing 
Resolution 2019-388 

MPRB Staff 
re-engaged 

May 20th, 
2020

Summer/Fall
2020

MPRB Staff 
presented CE results and 
findings. Board approval 
of splash pad concept 
design. Resolution 2020-
209

Designs prepared 
for bidding

COVID-19 
PANDEMIC

February 25th, 
2021

Design bids were
recieved each 

exceeding project 
budget and were 
rejected. MPRB 
made a public 

announcement on 
March, 2021

Fall 2021-Summer 
2022

Value design and 
sourcing and seek-

ing additional fund-
ing for splash pad
- Asked for Addi-

tional funding

August 24th, 
2022

Updates presented 
to ViNA

April 26th, 
2023 

Resolution authorizing 
state contract with Flag-
ship and LSI submitted 

to the Board
Resolution 2023-76 & 

2023-77 
(Work on splash pad 

and seating area only) 

June 2023 

Transition project to 
new PM

Fall 2023 
Winter 2023 - 
Spring 2024

Preparing documents to 
bid utilty, electrical, and 

restoration & coordination 
scheduling with MPS

Pop-up on site 10/20/23

Bid multiple contracts  
process, permits, and 

submittals

Coordinating with MPS 
to shedule construction 
timeline 

Summer 2024

Construction 

TOTAL: $800,678.12

 FUTURE  FUNDING
2026 CIP	 NPP20			  $450,000.00
PLAYGORUND & 
OTHER IMPROVEMENTS 

Coordination with MPS




